

Week 5: Testing and Continuous Integration

- **Team report**

1. **Goals planned for this week:** **Finish Presentation Slides**
2. **Team progress and issues:**
 1. *what team did: we had a meeting for a presentation and talked about the overall project*
 2. *what worked: Overall communication improved this week*
 3. *what team learned: The team learned how to dived work better*
 4. *where team had trouble and where the team is stuck: It was a bit rough getting back into the swing of things after missing 3 members in week 4.*
3. **Goals planned for next week: (These are higher-level tasks for the team)**
 1. *Finnish presentation in 5 days.*
 2. *Start assigning implementation work in 3 days.*

- **Contributions of individual team members**

1. **Team Member 1 (Kyohei Yamaguchi):**
 1. **Goals planned for this week:** **Copy section 3 of Team Member 1 from Week 3 her**
 - **Finish my slides**
 - **Review week6 materials**
 - **Start to create a skeleton code**
 2. **Team progress and issues:**
 1. *Discussed about the presentation*
 2. *Team understand tasks and we progressed*
 3. *Meeting helps organizing ideas*
 4. *There were no obstacles*
 3. **Goals planned for next week: (These are lower-level tasks for which this team member is accountable)**
 1. *Finish remaining project work in 1 day.*
 2. *Finish slides in 2 days.*
2. **Team Member 2 (Brian McCarthy):**

1. **Goals planned for this week:**

Finish my slides

Review week6 materials

Start to create a skeleton code

2. **Team progress and issues:**

1. *what team member did: talked about the presentation*
2. *what worked: meeting on the weekends to get things done .*
3. *what team member learned: What the scope of our project is*
4. *where team member had trouble and where team member is stuck: I had trouble meeting team deadlines*

3. **Goals planned for next week: (These are lower-level tasks for which this team member is accountable)**

1. *Finnish presentation slides in 2 days.*
2. *Start implementation and assigning sections in 6 days.*

3. **Team Member 3 : Sangwoo Park**

1. **Goals planned for this week:**

1. **Working on the slide**
2. **Finalize features**

2. **Team progress and issues:**

1. *Contributed to writing and organizing the living document, especially the architecture, design, and process sections required for Milestone 3*
2. *Participated in team meetings to divide roles and establish an implementation plan for upcoming development phases.*
3. *Learned more about software architecture patterns and how design decisions affect system modularity and testability*
4. *Had some difficulty coordinating schedules with teammates, but overall was able to complete documentation tasks*

3. **Goals planned for next week: (These are lower-level tasks for which this team member is accountable)**
 1. *Assist with finishing presentation slides and preparing technical explanations*
 2. *Review the architecture/design sections and work on the diagram*

4. **Team Member 4 (Charley Lotspeich):**

1. **Goals planned for this week: Copy section 3 of Team Member 2 from Week 3 here**
 1. *Brainstorm Use case 3 days*
 2. *Help finalize features 4 days*
2. **Team progress and issues:**
 1. *Discussed the presentation for week 6*
 2. *Having each member pick what they want to go for in the presentation instead of assigning parts*
 3. *It can be difficult to plan around 4 people's schedules*
 4. *Working on living document in git*
3. **Goals planned for next week: (These are lower-level tasks for which this team member is accountable)**
 1. *Finish slides for presentation in 2 days.*
 2. *Finish Project preparation and original documentation in 1 day.*

5.